

BLACKSHIELD

25X1

	TITLE	DUE		IN	OUT	ACTION	REMARKS
		TOL	Z				
✓	Msn Alert Wx Fcst	-25 0915	0015	X		WX	(Receive Daily)
✓	Airfield Status	Daily 0900	0000		X	DCOC (Controll)	As of 0900L Filed in <input type="text"/> Folder
✓	Tanker Msn Alert	-24 1015	0115	X		SAC	
✓	Mission Alert	-24 1015	0115	X		CMDR/DCO DCM	
✓	Ackd Receipt <input type="text"/>	ASAP —	—		X	DCOC	
✓	Mission Plan Wx Requirement	-23 1115	0215	X		WX/DCO	
✓	Opln Commo Data	-22 1215	0315	X		COMMO/DCO	
✓	<input type="text"/>	-22 1215	0315	X		EWS	
✓	Tanker/Wx Scout Recall Word	-22 1215	0315	X		SAC/DCO	
✓	Mission Alert Confirmation	-21 1315	0415		X	DCO	
✓	Tanker Support Confirmation	-21 1315	0415		X	SAC	
✓	Msn Plan Wx Fcst	-21 1315	0415	X		WX	
✓	Forward Base Wx Forecast	-21 1315	0415	X		WX	
✓	<input type="text"/>	-20 1415	0515				

25X1

25X1

25X1

25X1

25X1

25X1

BLACKSHIELD

	TITLE	DUE		IN	OUT	ACTION	REMARKS
		LOC	Z				
✓	HF Freq to TTFC	-20			X	COMMO	As Req of Typhoon Deployment
✓		1415	0515				
✓	Mission Plan #1	-18		X		DCOMP	
		1615	0715				
✓	Current Intel	-18		X		INTEL	
		1615	0715				
✓	Msn Pln Wx Fcst	-17:30		X		WX	
		1645	0745				
✓	Wx Support Confirmation	-17:30		X		DCOC	
		1645	0745				
✓	Forward Base Wx Forecast	-17:15		X		WX	
		1700	0800				
✓	Opln Capability	-16			X	DCM	As of 1700 Local Daily
		1815	0915				
✓	Supt Acft Status	-15			X	DCM	As of 1700 Local Daily
		1915	1015				
✓	Mission Plan #2	-15		X		DCOMP	Probably 25X1
		1915	1015				
✓	Mission Plan #3	-15		X		DCOMP	Probably
		1915	1015				
NR		-15			X	DCM	Req B 25X1
		1915	1015				
✓	GO-NO-GO Wx Requirements	NTL 1330Z		X		WX	
		2230	1330				
✓	Tnkr Msn Wx Fcst	-14		X		SAC/WX	
		2015	1115				
✓		-13					2 MSGS
		2115	1215				Probably more than 1 Msgs

25X1

BLACKSHIELD

	TITLE	DTP		IN	OUT	ACTION	REMARKS
		LCL	Z				
✓	Camera Pkg Data	-13		X		DCOMI/DCM	25X1 Exp Number Data
✓	Ackd Receipt	ASAP			X	DCOC	
✓	Camera Programing Data	-12:30		X		DCOMP	Probably 1004
✓		-12			X	DCO	25X1
✓		-10			X	COMMO	25X1
✓	Sortie	Daily		X		DCOC (Controll)	Filed in Folder Submitted Approx 1530L Daily For Next Days Non-Op Sorties
✓	Spl Fuel Test	-10			X	DCM(POL)	
✓	Forward Base Wx Forecast	-9			X	WX	
✓	Tanker Pre-sortie Report	-9			X	SAC	Probably More Than 1 Msgs
✓	GO-NO-GO Wx Forecast	-9		X		WX	
✓	Pre-Sortie Rpt	-9			X	DCO	
	Haz Wx Advisory	-7			X	WX	If Adverse Conditions
	Haz Wx Advisory	-7		X		WX	If Adverse Conditions
✓	Tanker Men Support Execution	-5		X		SAC	

25X1

BLACKSHIELD

	TITLE	DUE		IN	OUT	ACTION	REMARKS
		LOC	Z				
✓	Final Option Selection	-6		X		DCOM	
✓		0415	1915				
✓	Msn Alert Wx Fcst	-5		X		WX	(Receive Daily)
✓		0515	2015				
✓	Emerg Seat Pack	-5			X	SECURITY	
✓		0515	2015				
✓	rd Base Forecast	-3			X	WX	
✓		0715	2215				
✓	Watch Obs	-3			X	WX	
✓		0715	2215				
✓		-3		X		DCO	
✓		0715	2215				
✓	GO-NO-GO Wx Forecast	-3		X		WX	
✓		0715	2215				
✓	Spl Fuel Test	-2:30			X	DCM(POL)	
✓		0745	2245				
✓	313 AD Coord Confirmation	-2:30			X	DCO	Submit to Hqs
✓		0745	2245				
✓	Wx Scout Rpts	-2		X		WX	Will be Received Continuousl; Until AR Areas Secured
✓		0815	2315				
✓	Airfield Status	Daily			X	DCOC (Controll)	As of 0900 Local Filed in <input type="text"/> Folder
✓		0900	0000				
✓	Tanker T/O Rpt	As Req			X	SAC	Continous Until all Tankers are Airborne
✓							
✓	GO-NO-GO Msgs	-1		X		DCO	
✓		0915	0015				
✓	Primary Take-off			X		DCO	
✓		1015	0115				

XERO COPY

XERO COPY

XERO COPY

25X1

BLACKSHIELD

TITLE	DUE		IN	CUT	ACTION	REMARKS
	EOL	Z				
Primary Take-off	-0			X	DCO	25X1
	1015	0115				
Primary Abort	As Req			X	DCO	FLASH
Primary Abort	As Req			X	DCO	25X1
Spare Take-off	As Req			X	DCO	
Spare Take-off	As Req			X	DCO	25X1
Tanker Off-load Rpt	As Req		X		DCO/SAC	Continuous Until All Fuel Off Loaded
Primary Landing	L			X	DCO	
Primary Landing (Canx 313 Support If Msn Completed)	L			X	DCO	25X1
Spare Abort	As Req			X	DCO	FLASH
Spare Abort (Canx 313 Support If Msn Cancelled)	As Req			X	DCO	25X1
Spare Landing	L			X	DCO	
Spare Landing (Canx 313 Support)	L			X	DCO	
	ASAP			X	COMMO	
	ASAP			X	SAC/WX	

25X1

BLACKSHIELD

25X1

✓	TITLE	DUE		IN	OUT	ACTION	REMARKS
		100	Z				
	Msn Post Landing	L Plus 2			X	DCO/CMDR	
	Tanker Landing	As Req			X	SAC	Continuous Until all Tankers Have Landed
	Camera Config	L Plus 3			X	DCM	
	Mission Report	L Plus 3			X	DCO/DCOM	INFO: <input type="checkbox"/> "EYES ONLY CMDR" 25X1
	Spl Fuel Test	ASAP			X	DCM(POL)	
	Opnl. Tie Rpt	ASAP			X	DCO	Same as Nonop <input type="checkbox"/> 25X1
	INS Tape	ASAP			X	DCOMP	Via 1004 w/message back-up
	Take Progress	ASAP			X	SECURITY	
	Final Field Eval Of INS Data	Plus 24			X	DCM	
	Flash Process	ASAP		X		DCOMP	
	Film Evaluation	ASAP		X		DCOMP	
	INS Tape Eval	ASAP		X		DCOMP	
	INS Film Correle.	L Plus 7 Days		X		DCOMP	